

Work Package Solution

Planning

WBS	1.1.1.
Work Package	PROJECT PREPARATION
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	Commencing the project planning.
Completion State	The course professor started giving instructions regarding the planning, from the deliverables until the project team creation.
Assumptions	The course professor started giving instructions regarding the project that each team will be doing.

Risks	The course professor did not give instructions regarding the project.
Risk Mitigation	Send a message regarding the planning of the project.
Budget	₱1,725.60
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2029/activity?quer y_id=308

WBS	1.1.1.1
Work Package	CREATION OF PROJECT TEAM
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	Everyone was finding and starting to form teams.
Completion State	Everyone started to get to know each other and assigned the project roles.
Assumptions	Everyone will be assigned to their project roles.
Risks	Some people are not members of a project team.
Risk Mitigation	Send a private message to the course professor.
Budget	₱153.60
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2125/activity?quer y_id=308

WBS	1.1.1.2
Work Package	CHOOSE PROJECT/CLIENT
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team decided to choose Villamin Wood and Iron Works as their client.
Completion State	The owner organization accepted the project.
Assumptions	The owner organization decided to accept to be the client.
Risks	The owner organization is not committed to the time.
Risk Mitigation	Follow up the owner organization for the acceptance of the project.
Budget	₱307.20
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2030/activity?quer y_id=308

WBS	1.1.1.3
Work Package	CHOOSE ADVISER/CONSULTANT
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team looked for advisers and consultants that are in line with our course for future meetings and consultations.

Completion State	The professor accepted the project. The group members started to consult for the project.
Assumptions	The professor accepted the project. Team members set up meeting links every week.
Risks	The professor is unavailable at a certain time allotted.
Risk Mitigation	Follow up the professor for the acceptance.
Budget	₱460.80
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2031/activity?quer y_id=308

WBS	1.1.1.4
Work Package	1ST MEETING WITH ADVISER
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team presented the first three chapters of the project paper to the panelists.
Completion State	The team presented the project and completed the pre-defense.
Assumptions	The team accomplished half of the project and was successfully presented.
Risks	The team failed to present and finish half of the project paper.

Risk Mitigation	Follow up the team members who did not attend the presentation and did not contributed to the project paper.
Budget	₱544.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2126/activity?quer y_id=308

WBS	1.1.1.5
Work Package	1ST MEETING WITH CLIENT
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team will be introduced to the client that will also be interviewed to gather information about the company.
Completion State	The team is able to gather important and useful information for the project to start.
Assumptions	The team will gain information that will help the company.
Risks	The client will be unavailable for the interview schedule.
Risk Mitigation	The team will send an update and confirmation about the scheduled meeting to prevent last minute changes
Budget	₱260.00
.00Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work packages/2032/activity?quer y id=308

WBS	1.1.2
Work Package	PROJECT PROPOSAL
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team created a project proposal that will summarize the company's needs and problems.
Completion State	The project proposal is accepted.
Assumptions	The team will be able to start working on the other parts of the project.
Risks	The proposed project will be rejected.
Risk Mitigation	The team will ensure that the proposed project will help the company.
Budget	₱23,822.40
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2154/activity?quer y_id=308

WBS	1.1.2.1
Work Package	2ND MEETING WITH ADVISER
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team set a meeting with the adviser for checking the proposed project.

Completion State	The adviser will be able to check and proofread the proposed project.
Assumptions	The adviser will be able to provide comments and feedbacks for the improvement of the project proposal
Risks	The adviser will be unavailable for checking the proposed project
Risk Mitigation	The team will send the scheduled calendar invite to the adviser for the meeting.
Budget	₱544.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2155/activity?quer y_id=308

WBS	1.1.2.2
Work Package	PROJECT PROPOSAL EVALUATION (Sprint 1)
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team's project proposal is evaluated.
Completion State	The proposed project is evaluated
Assumptions	The team's project proposal will be accepted as the evaluation is completed.
Risks	The proposed project will have an incomplete information
Risk Mitigation	The team will double-check the project proposal and present it completely

Budget	₱571.20
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2156/activity?quer y_id=308

WBS	1.1.2.3
Work Package	PROJECT PROPOSAL PROGRESSION
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The project proposal will be continued to be worked on by the team for improvements.
Completion State	The project proposal will have additional information for the improvement.
Assumptions	The team's project proposal will show improvements.
Risks	The team will not continue to work on the project proposal
Risk Mitigation	The project manager will ensure that the team will continue to work for the improvement on the project proposal
Budget	₱21,888.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work packages/2157/activity?quer y_id=308

WBS	1.1.2.4

Work Package	FINAL PROJECT PROPOSAL EVALUATION (SPRINT 2)
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The improved project proposal is evaluated.
Completion State	The improved proposed project is evaluated
Assumptions	The team's improved project proposal will be accepted as the evaluation is completed.
Risks	The proposed project will have an incomplete information
Risk Mitigation	The team will double-check the project proposal and present it completely
Budget	₱547.20
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work packages/2158/activity?quer y_id=308

WBS	1.1.2.5
Work Package	SUBMISSION OF REVISED FINAL PROJECT PROPOSAL
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The final revision of the project proposal is submitted.

Completion State	The final revised project proposal is submitted successfully.
Assumptions	The team will be able to submit the final project proposal.
Risks	The proposed project will have incomplete information and the wrong file will be submitted.
Risk Mitigation	The team will double-check the project proposal and the file before submitting.
Budget	₱272.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2159/activity?quer y_id=308

WBS	1.1.3
Work Package	CREATION OF PROJECT MANAGEMENT PLANS
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team created the project management plans for the execution of the project.
Completion State	The project management plans are organized and well-encoded
Assumptions	The team will be able to start working on the other parts of the project management plans.
Risks	The project management plans are incomplete.

Risk Mitigation	The team will follow the members who did not fulfill their tasks
Budget	₱36,440.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2160/activity?quer y_id=308

WBS	1.1.3.1
Work Package	PROJECT CHARTER
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team created the project charter to outline the key aims and benefits of a project.
Completion State	The project management plans are organized and well-encoded.
Assumptions	The team will be able to start working on the project charter.
Risks	The project charter is incomplete.
Risk Mitigation	The team will follow the members who did not fulfill their tasks.
Budget	₱2,080.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2161/activity?quer y_id=308

WBS	1.1.3.2
Work Package	BUSINESS CASE
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team created the business case to outline the key aims and benefits of a project.
Completion State	The business case is organized and well-encoded.
Assumptions	The team will be able to start working on the business case.
Risks	The business case is incomplete.
Risk Mitigation	The team will follow the members who did not fulfill their tasks.
Budget	₱2,284.80
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2162/activity?quer y_id=308

WBS	1.1.3.3
Work Package	STAKEHOLDER MANAGEMENT PLAN
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team created the business case to manage the goals and expectations of key stakeholders.

Completion State	The stakeholder management plan is organized and well-encoded.
Assumptions	The team will be able to start working on the stakeholder management plan.
Risks	The scope management plan is incomplete.
Risk Mitigation	The team will follow the members who did not fulfill their tasks.
Budget	₱2,080.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2163/activity?quer y_id=308

WBS	1.1.3.4
Work Package	SCOPE MANAGEMENT PLAN
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team created the business case to outline the processes involved in executing and serves as a guideline to keep the project within specific limits.
Completion State	The scope management plan is organized and well-encoded.
Assumptions	The team will be able to start working on the scope management plan.
Risks	The scope management plan is incomplete.
Risk Mitigation	The team will follow the members who did not fulfill their tasks.
Budget	₱2,188.80

Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2033/activity?quer y_id=308
----------------	--

WBS	1.1.3.5
Work Package	COST MANAGEMENT PLAN
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team created the cost management plan to map and control a budget.
Completion State	The cost management plan is organized and well-encoded.
Assumptions	The team will be able to start working on the cost management plan.
Risks	The cost management plan is incomplete.
Risk Mitigation	The team will follow the members who did not fulfill their tasks.
Budget	₱1,228.80
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2034/activity?quer y_id=308

WBS	1.1.3.6
Work Package	SCHEDULE MANAGEMENT PLAN
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS

Participants	TEAM MLNSD
Description	The team created the schedule management plan to define how the project schedule is managed throughout the process.
Completion State	The schedule management plan is organized and well-encoded.
Assumptions	The team will be able to start working on the schedule management plan.
Risks	The schedule management plan is organized and well-encoded.
Risk Mitigation	The team will follow the members who did not fulfill their tasks.
Budget	₱2,856.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2035/activity?quer y_id=308

WBS	1.1.3.7
Work Package	WORK BREAKDOWN STRUCTURE
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team created the work breakdown structure for us to completing a complex, multi-step project in the process.
Completion State	The work breakdown structure is organized and well-encoded.
Assumptions	The team will be able to start working on the work breakdown structure.

Risks	The work breakdown structure is incomplete.
Risk Mitigation	The team will follow the members who did not fulfill their tasks.
Budget	₱2,856.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2231/activity?quer y_id=308

WBS	1.1.3.8
Work Package	WORK BREAKDOWN PACKAGES BASED ON WBS
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team created the work breakdown packages for us to understand each process
Completion State	The work breakdown packages is organized and well-encoded.
Assumptions	The team will be able to start working on the work breakdown packages.
Risks	The work breakdown packages is incomplete.
Risk Mitigation	The team will follow the members who did not fulfill their tasks.
Budget	₱2,080.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team-

mlnsd/work packages/2232/activity?quer
<u>y_id=308</u>

WBS	1.1.3.9
Work Package	3 RD MEETING WITH ADVISER
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team set a meeting with the project's adviser for consultation and other clarifications.
Completion State	The team attended the meeting, clarified their questions, and took notes on what to improve the paper.
Assumptions	The team attended the meeting and successfully took notes about improving the project paper.
Risks	The team did not attend the meeting, not clarify their questions, and failed take notes what to improve on the project paper.
Risk Mitigation	Follow up the team members who did not attend the meeting, not clarified their questions, and not took notes what to improve on the project paper.
Budget	₱272.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work packages/2233/activity?quer y_id=308

WBS	1.1.3.10

Work Package	HUMAN RESOURCES MANAGEMENT PLAN
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team created the human resources management plan for organizing, managing, and leading a project team
Completion State	The human resources management plan is organized and well-encoded.
Assumptions	The team will be able to start working on the human resources management plan.
Risks	The human resources management plan is incomplete.
Risk Mitigation	The team will follow the members who did not fulfill their tasks.
Budget	₱2,284.80
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work packages/2036/activity?quer y_id=308

WBS	1.1.3.11
Work Package	QUALITY MANAGEMENT PLAN
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team created the quality management plan for defining and codifying the steps necessary to achieve the quality expectations of the project.

Completion State	The quality management plan is organized and well-encoded.
Assumptions	The team will be able to start working on the quality management plan.
Risks	The quality management plan is incomplete.
Risk Mitigation	The team will follow the members who did not fulfill their tasks.
Budget	₱2,284.80
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2039/activity?quer y_id=308

WBS	1.1.3.12
Work Package	RISK MANAGEMENT PLAN
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team created the risk management plan to define how the project's risk management process will be executed.
Completion State	The risk management plan is organized and well-encoded.
Assumptions	The team will be able to start working on the risk management plan.
Risks	The risk management plan is incomplete.
Risk Mitigation	The team will follow the members who did not fulfill their tasks.
Budget	₱2,284.80

Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team-
	mlnsd/work_packages/2040/activity?quer y_id=308

WBS	1.1.3.13
Work Package	COMMUNICATIONS MANAGEMENT PLAN
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team created the communications management plan to determine the most important information to be shared with participants throughout the project.
Completion State	The communications management plan is organized and well-encoded.
Assumptions	The team will be able to start working on the communications management plan.
Risks	The communications management plan is incomplete.
Risk Mitigation	The team will follow the members who did not fulfill their tasks.
Budget	₱2,284.80
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2038/activity?quer y_id=308

WBS	1.1.3.14
Work Package	PROCUREMENT PLAN

Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team created the procurement plan to manage the process of finding and selecting a vendor.
Completion State	The procurement plan is organized and well-encoded.
Assumptions	The team will be able to start working on the procurement plan.
Risks	The procurement plan is incomplete.
Risk Mitigation	The team will follow the members who did not fulfill their tasks.
Budget	₱2,284.80
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work packages/2041/activity?quer y_id=308

WBS	1.1.3.15
Work Package	CHANGE MANAGEMENT PLAN
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team created the change management plan to implement a change or changes in a project or across an organization.
Completion State	The change management plan is organized and well-encoded.

Assumptions	The team will be able to start working on the change management plan.
Risks	The change management plan is incomplete.
Risk Mitigation	The team will follow the members who did not fulfill their tasks.
Budget	₱2,188.80
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work packages/2037/activity?quer y_id=308

WBS	1.1.3.16
Work Package	IMPLEMENTATION PLAN
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team created the change management plan to implement a change or changes in a project or across an organization.
Completion State	The change management plan is organized and well-encoded.
Assumptions	The team will be able to start working on the change management plan.
Risks	The change management plan is incomplete.
Risk Mitigation	The team will follow the members who did not fulfill their tasks.
Budget	₱2,856.00

	https://openproject.apc.edu.ph/projects/apc-2022-2023-t3-projman-mi201-mi203-
Reference Docs	g03-team- mlnsd/work_packages/2042/activity?quer v_id=308
	<u>y_1u_000</u>

WBS	1.1.3.17
Work Package	PROJECT MANAGEMENT PLAN EVALUATION (SPRINT 3)
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team presented the management plans to the panelists.
Completion State	The team presented the management plans. They completed the defense presentation.
Assumptions	The team is accomplished the management plans and was successfully presented.
Risks	The team failed to present the management plans. Everything is incomplete.
Risk Mitigation	Follow up the team members who did not attended the presentation and who failed to contribute to the management plans.
Budget	₱544.00

Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- q03-team-
	mlnsd/work packages/2234/activity?quer y_id=308

WBS	1.1.3.18
Work Package	PROJECT MANAGEMENT PLAN REVISION
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team presented the management plans to the panelists.
Completion State	The team presented the management plans. They completed the defense presentation.
Assumptions	The team is accomplished the management plans and was successfully presented.
Risks	The team failed to present the management plans. Everything is incomplete.
Risk Mitigation	Follow up the team members who did not attended the presentation and who failed to contribute to the management plans.
Budget	₱1,228.80

	https://openproject.apc.edu.ph/projects/apc-2022-2023-t3-projman-mi201-mi203-
Reference Docs	g03-team- mlnsd/work packages/2235/activity?quer y_id=308
	<u>y_ld=300</u>

WDO	4.4.0.40
WBS	1.1.3.19
Work Package	FINAL PROJECT MANAGEMENT PLAN (SPRINT 4)
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team presented the management plans to the panelists.
Completion State	The team presented the management plans. They completed the defense presentation.
Assumptions	The team is accomplished the management plans and was successfully presented.
Risks	The team failed to present the management plans. Everything is incomplete.
Risk Mitigation	Follow up the team members who did not attended the presentation and who failed to contribute to the management plans.
Budget	₱272.00

Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- q03-team-
	mlnsd/work packages/2236/activity?quer y_id=308

Analysis and Design

WBS	1.2.1
Work Package	CREATION OF INITIAL PROTOTYPE
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The initial prototype is the product development and fixes can occur before the final release of the project.
Completion State	The initial prototype is working.
Assumptions	The initial prototype is working.
Risks	The initial prototype has many errors.
Risk Mitigation	Follow up the person in-charge.
Budget	₱8,828.80
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2164/activity?quer y_id=308

WBS	1.2.1.2
Work Package	CREATION OF WIREFRAME
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS

Participants	TEAM MLNSD
Description	The team will create a wireframe to serve as a guide to refine the content and structure of the system.
Completion State	The team attended the meeting, clarified their questions, and took notes on what to improve the wireframe.
Assumptions	The team attended the meeting and successfully took notes about improving the wireframe.
Risks	The team did not attend the meeting, did not clarify their questions, and failed to take notes on what to improve on the wireframe.
Risk Mitigation	Follow up the team members who did not attend the meeting, not clarified their questions, and not took notes what to improve on the wireframe.
Budget	₱2,176.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2166/activity?quer y_id=308

WBS	1.2.1.3
Work Package	CREATION OF INITIAL UI/UX DESIGN
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team will create the initial UI/UX design to show the defined interfaces.

Completion State	The team created the initial UI/UX design to have a seamless user experience and interface design.
Assumptions	The team successfully created UI/UX design that enhances the usability and accessibility of the system.
Risks	The team fails to create UI/UX design that strikes the wrong balance between the aesthetics and functionality.
Risk Mitigation	The team will improve the UI/UX design to meet the needs of the user.
Budget	₱1,648.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work packages/2167/activity?quer y_id=308

WBS	1.2.1.4
Work Package	INITIAL PROTOTYPE EVALUATION
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team creates a prototype that validates the design of the actual system.
Completion State	The team presented the initial prototype. They will evaluate the prototype to improve the accuracy of the concept and process.
Assumptions	The team accomplished the great initial prototype that validates the design and reduces user friction.

Risks	The team failed to create a prototype quickly as a result, the feedback and production might fail as well.
Risk Mitigation	The team will accept feedback and improve the prototype.
Budget	₱2,284.80
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2168/activity?quer y_id=308

WBS	1.2.1.5
Work Package	INITIAL PROTOTYPE PROGRESSION
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team will continue to improve the prototype.
Completion State	The team will accept and assess feedback to have aims to achieve a visual, and functional imitation of the final system.
Assumptions	The team will successfully create the prototype considering the assessment of feedback.
Risks	The team failed to assess feedback as a result of delay in the progression of prototype and actual system.
Risk Mitigation	The team will assess feedback for growth and development of the final prototype.

Budget	₱2,176.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2169/activity?quer y_id=308

WBS	1.2.1.6
Work Package	FINAL EVALUATION OF INITIAL PROTOTYPE (SPRINT 5)
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team presented the initial prototype to the panelists.
Completion State	The developer edited and improved the initial prototype accordingly.
Assumptions	The team presented the final created prototype.
Risks	The prototype is incomplete.
Risk Mitigation	The team will double-check the prototype and present it completely.
Budget	₱544.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team-

mlnsd/work packages/2170/activity?quer
<u>y_id=308</u>

WBS	1.2.2
Work Package	CREATION OF PROJECT DIAGRAMS
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team member voluntarily did the Use Case Diagram for the project paper.
Completion State	The team member is committed to the project and finishes his task on time.
Assumptions	The team member is committed to the project and finishes his task on time.
Risks	The team member is not committed to the project and did not finish his task on time.
Risk Mitigation	Follow up the team members who did not do their contribution for the project.
Budget	₱34,398.40
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team-

mlnsd/work packages/2238/activity?quer
<u>y_id=308</u>

WBS	1.2.2.1
Work Package	EVENT TABLE
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team started to do the event table that is included in the paper.
Completion State	The team is committed to the project and finished the event table on time.
Assumptions	The team is committed to the project and finished the event table on time.
Risks	The team is not committed to the project and did not finish the event table on time.
Risk Mitigation	Follow up the team members who did not do their contribution for the project.
Budget	₱2,284.80
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2240/activity?quer y_id=308

WBS	1.2.2.2
Work Package	4 TH MEETING WITH ADVISER/CONSULTANT
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team attended the meeting with the project's adviser for consultation and other clarifications.
Completion State	The team did clarify their questions and improved something on the paper.
Assumptions	The team did clarify their questions and improved something on the paper.
Risks	The team did not attend the meeting, did not clarify their questions, and did not improve something on the paper.
Risk Mitigation	Follow up the team members who did not attend the meeting.
Budget	₱272.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2243/activity?quer y_id=308

WBS	1.2.2.3
Work Package	USE CASE DIAGRAM
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team member voluntarily did the Use Case Diagram for the project paper.
Completion State	The team member is committed to the project and finishes his task on time.
Assumptions	The team member is committed to the project and finishes his task on time.
Risks	The team member is not committed to the project and did not finish his task on time.
Risk Mitigation	Follow up the team members who did not do their contribution for the project.
Budget	₱2,284.80
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2244/activity?quer y_id=308

WBS	1.2.2.4
Work Package	CONTEXT FLOW DIAGRAM

Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team did the Context Flow Diagram for the project paper.
Completion State	The team is committed to the project and finished the task on time.
Assumptions	The team is committed to the project and finish the task on time.
Risks	The team is committed to the project and did not finish the task on time.
Risk Mitigation	Follow up the team members who did not do their contribution for the project.
Budget	₱2,284.80
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2245/activity?quer y_id=308

WBS	1.2.2.5
Work Package	USE CASE FULL DESCRIPTION
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS

Participants	TEAM MLNSD
Description	The team members voluntarily did the Use Case Full Description for the project paper.
Completion State	The team members are committed to the project and finish their task on time.
Assumptions	The team members are committed to the project and finish their task on time.
Risks	The team is not committed to the time and project.
Risk Mitigation	The team members voluntarily did the Use Case Full Description for the project paper.
Budget	₱2,176.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2246/activity?quer y_id=308

WBS	1.2.2.6
Work Package	DATA FLOW DIAGRAM
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS

Participants	TEAM MLNSD
Description	The team member voluntarily did the Data Flow Diagram for the project paper.
Completion State	The team member is committed to the project and finishes his task on time.
Assumptions	The team member is committed to the project and did finish his task on time.
Risks	Follow up the team members who did not do their contribution for the project.
Risk Mitigation	The team member voluntarily did the Data Flow Diagram for the project paper.
Budget	₱2,188.80
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2247/activity?quer y_id=308

WBS	1.2.2.7
Work Package	ENTITY-RELATIONSHIP DIAGRAM
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD

Description	The team members voluntarily did the Entity-Relationship Diagram for the project paper.
Completion State	The team members are committed to the project and finished his task on time.
Assumptions	The team members are committed to the project and finished his task on time.
Risks	The team member is not committed to the project and did not finish his task on time.
Risk Mitigation	Follow up the team members who did not do their contribution for the project.
Budget	₱1,648.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work packages/2248/activity?quer y_id=308

WBS	1.2.2.8
Work Package	ACTIVITY DIAGRAM
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD

Description	The team member is assigned to do the team's Activity Diagram.
Completion State	The team member accomplished the task on time.
Assumptions	The team member accomplished the task on time.
Risks	The team member did not accomplish the task on time.
Risk Mitigation	Follow up the team members who did not do their contribution for the project.
Budget	₱2,284.80
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2249/activity?quer y_id=308

WBS	1.2.2.9
Work Package	OBJECT DIAGRAM
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD

Description	The team is task do the Object Diagram for their project paper.
Completion State	The team is committed to doing the said diagram.
Assumptions	The team is committed to doing the said diagram.
Risks	The team is not committed to do the said diagram.
Risk Mitigation	Follow up the team members who did not do their contribution for the project.
Budget	₱1,648.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2250/activity?quer y_id=308

WBS	1.2.2.10
Work Package	CLASS DIAGRAM
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD

Description	The team is tasked to do the Class Diagram for their project paper.
Completion State	The team is committed to doing the said diagram.
Assumptions	The team is committed to doing the said diagram.
Risks	The team is not committed to do the said diagram.
Risk Mitigation	Follow up the team members who did not do their contribution for the project.
Budget	₱2,188.80
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2251/activity?quer y_id=308

WBS	1.2.2.11
Work Package	SEQUENCE DIAGRAM
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD

Description	The team is tasked to do the Sequence Diagram for their project paper.
Completion State	The team is committed to doing the said diagram.
Assumptions	The team is committed to doing the said diagram.
Risks	The team is not committed to doing the said diagram.
Risk Mitigation	Follow up the team members who did not do their contribution for the project.
Budget	₱1,648.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2252/activity?quer y_id=308

WBS	1.2.2.12
Work Package	STATE MACHINE DIAGRAM
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD

Description	The team member is tasked to do the State Machine Diagram for their project paper.
Completion State	The team member is committed to do the said diagram.
Assumptions	The team member is committed to do the said diagram.
Risks	The team member is not committed to do the said diagram.
Risk Mitigation	Follow up the team members who did not do their contribution for the project.
Budget	₱2,080.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2253/activity?quer y_id=308

WBS	1.2.2.13
Work Package	PACKAGE DIAGRAM
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD

Description	The team member is tasked to do the Package Diagram for their project paper.
Completion State	The team finished to doing the said diagram.
Assumptions	The team finished to doing the said diagram.
Risks	The team is committed to doing the said diagram.
Risk Mitigation	Follow up the team members who did not do their contribution for the project.
Budget	₱2,188.80
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2254/activity?quer y_id=308

WBS	1.2.2.14
Work Package	COMPONENT DIAGRAM
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD

Description	The team is tasked to do the Component Diagram for their project paper.
Completion State	The team finished doing the said diagram.
Assumptions	The team finished doing the said diagram.
Risks	The team is committed to doing the said diagram.
Risk Mitigation	Follow up the team members who did not do their contribution for the project.
Budget	₱2,284.80
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2255/activity?quer y_id=308

WBS	1.2.2.15
Work Package	DEPLOYMENT DIAGRAM
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD

Description	The team is tasked to do the Deployment Diagram for their project paper.
Completion State	The team is committed to doing the said diagram.
Assumptions	The team is committed to doing the said diagram.
Risks	The team is not committed to the time and project.
Risk Mitigation	Follow up the team members who did not do their contribution for the project.
Budget	₱1,648.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2256/activity?quer y_id=308

WBS	1.2.2.16
Work Package	5 TH MEETING WITH ADVISER/CONSULTANT
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD

Description	The team attended the meeting with the project's adviser for consultation and other clarifications.
Completion State	The team did clarify their questions and improved something on the paper.
Assumptions	The team did clarify their questions and improved something on the paper.
Risks	The team did not attend the meeting, did not clarify their questions, and did not improve something on the paper.
Risk Mitigation	Follow up the team members who did not attend the meeting.
Budget	₱272.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2257/activity?quer y_id=308

WBS	1.2.2.17
Work Package	PROJECT DIAGRAM REVISION
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD

Description	The team members revised the parts that are needed to improve.
Completion State	The team member accomplished the task on time.
Assumptions	The team member accomplished the task on time.
Risks	The team member did not accomplish the task on time.
Risk Mitigation	Follow up the team members who did not do their contribution for the project.
Budget	₱1,648.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2258/activity?quer y_id=308

WBS	1.2.2.18
Work Package	SUBMISSION OF FINAL PROJECT DIAGRAM
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD

Description	The team secretary proofread the paper and gathered the requirements for it to be emailed to the panelists.
Completion State	The team secretary submitted the requirements to the panelists and to the course professor.
Assumptions	The team secretary submitted the requirements to the panelists and to the course professor.
Risks	The team secretary did not submit the requirements to the panelists and to the course professor.
Risk Mitigation	Follow up the team members who did not do their contribution for the project.
Budget	₱2,176.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2259/activity?quer y_id=308

Development, Testing, and Deployment

WBS	1.3.1
Work Package	PROJECT STATUS MEETING 1
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD

Description	The team set a meeting for help, tracked each team member's progress, presented the initial system, and other clarifications.
Completion State	The team attended the meeting, clarified their questions, discussed the system, and improved something on the project paper.
Assumptions	The team set a meeting for tracking each progress, clarifications, and discussions.
Risks	The team failed to set a meeting due to valid reasons and personal commitments.
Risk Mitigation	Announce the meeting beforehand to make time.
Budget	₱153.60
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work packages/288/activity?query id=308

WBS	1.3.2
Work Package	PROJECT STATUS MEETING 2
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team set a meeting for help, track each team member's progress, presented the initial system, and other clarifications.
Completion State	The team attended the meeting, clarified their questions, discussed about the system, and improved something on the project paper.

Assumptions	The team set a meeting for tracking each progress, clarifications, and discussions.
Risks	The team failed to set a meeting due to valid reasons and personal commitments.
Risk Mitigation	Announce the meeting beforehand to make time.
Budget	₱22,454.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/290/activity?query _id=308

WBS	1.3.2.1
Work Package	DATABASE
Package Owner	Nathaniel Sison
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	Creation of System's Database.
Completion State	The Developer successfully created the Database and integrated it to the system.
Assumptions	The Database will store necessary details and informations accordingly.
Risks	If the System requires major reconstruction or updates. The Database may be in need of an update to comply with the new resources.
Risk Mitigation	Hold meetings before the initial reconstruction of the project to plan out the new Database.

Budget	₱1,030.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/292/activity?query _id=308

WBS	1.3.2.2
Work Package	DATABASE INITIAL EVALUATION (SPRINT 6)
Package Owner	Nathaniel Sison
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team presented the database and took notes on what is needed to improve.
Completion State	The developer edited and improved the database accordingly.
Assumptions	The developer will edit the database.
Risks	The developer is unable to edit the database
Risk Mitigation	The quality assurance will remind the developer about the need to edit the database.
Budget	₱412.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team-

mlnsd/work packages/295/activity?query	
_id=308	

WBS	1.3.2.3
Work Package	HOME PAGE FEATURE
Package Owner	Nathaniel Sison
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The developer created a Home Page Feature for the system.
Completion State	The developer created the Home Page Feature for the system.
Assumptions	The developer is able to create the Home Page Feature on the system.
Risks	The developer is unable to create the Home Page Feature on the system.
Risk Mitigation	The quality Assurance and tester will ask the developer for an update on the system, and inform the developer about the Home Page Feature.
Budget	₱9,270.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/299/activity?query id=308

WBS	1.3.2.3.1
Work Package	ABOUT VILLAMIN PAGE
Package Owner	Nathaniel Sison

Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The developer created the About Villamin Page for the system.
Completion State	The developer created the About Villamin Page for the system.
Assumptions	The developer is able to create the About Villamin Page on the system.
Risks	The developer is unable to create the About Villamin Page on the system.
Risk Mitigation	The quality Assurance and tester will ask the developer for an update on the system, and inform the developer about the About Villamin Page.
Budget	₱1,030.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/300/activity?query id=308

WBS	1.3.2.3.2
Work Package	FAQS PAGE
Package Owner	Nathaniel Sison
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The developer created a FAQs Page for the system.

Completion State	The developer created the FAQs Page for the system.
Assumptions	The developer is able to create the FAQs Page on the system.
Risks	The developer is unable to create the FAQs Page on the system.
Risk Mitigation	The quality Assurance and tester will ask the developer for an update on the system, and inform the developer about the FAQs Page.
Budget	₱618.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/301/activity?query id=308

WBS	1.3.2.3.3
Work Package	PRODUCT PAGE
Package Owner	Nathaniel Sison
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The developer created a Product Page for the system.
Completion State	The developer created the Product Page for the system.
Assumptions	The developer is able to create the Product Page on the system.

Risks	The developer is unable to create the Product Page on the system.
Risk Mitigation	The quality Assurance and tester will ask the developer for an update on the system, and inform the developer about the Product Page.
Budget	₱3,090.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/1848/activity?quer y_id=308

WBS	1.3.2.3.4
Work Package	CART FEATURE
Package Owner	Nathaniel Sison
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The developer created a Cart Feature for the system.
Completion State	The developer created the Cart Feature for the system.
Assumptions	The developer is able to create the Cart Feature on the system.
Risks	The developer is unable to create the Cart Feature on the system.
Risk Mitigation	The quality Assurance and tester will ask the developer for an update on the system, and inform the developer about the Cart Feature.
Budget	₱4,532.00

	https://openproject.apc.edu.ph/projects/apc-2022-2023-t3-projman-mi201-mi203-
Reference Docs	g03-team- mlnsd/work_packages/2260/activity?quer y_id=308

WBS	1.3.2.4
Work Package	ADMIN DASHBOARD
Package Owner	Nathaniel Sison
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The developer created the Admin Dashboard for the system.
Completion State	The developer created the Admin Dashboard for the system.
Assumptions	The developer is able to create the Admin Dashboard on the system.
Risks	The developer is unable to create the Admin Dashboard on the system.
Risk Mitigation	The quality Assurance and tester will ask the developer for an update on the system, and inform the developer about the Admin Dashboard.
Budget	₱10,300.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2261/activity?quer y_id=308

WBS	1.3.2.4.1

Work Package	DASHBOARD
Package Owner	Nathaniel Sison
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The developer created the Dashboard for the system.
Completion State	The developer created the Dashboard for the system.
Assumptions	The developer is able to create the Dashboard on the system.
Risks	The developer is unable to create the Dashboard on the system.
Risk Mitigation	The quality Assurance and tester will ask the developer for an update on the system, and inform the developer about the Dashboard.
Budget	₱4,120.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2262/activity?quer y_id=308

WBS	1.3.2.4.2
Work Package	REPORT FEATURE
Package Owner	Nathaniel Sison
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD

Description	The developer created a Report Feature for the system.
Completion State	The developer created the Report Feature for the system.
Assumptions	The developer is able to create the report Feature on the system.
Risks	The developer is unable to create the Report Feature on the system.
Risk Mitigation	The quality Assurance and tester will ask the developer for an update on the system, and inform the developer about the Report Feature.
Budget	₱6,180.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work packages/2263/activity?quer y_id=308

WBS	1.3.2.5
Work Package	LOG IN/SIGN UP FEATURE
Package Owner	Nathaniel Sison
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The developer created a Log In/Sign Up Feature for the system.
Completion State	The developer created the Log In/Sign Up Feature for the system.

Assumptions	The developer is able to create the Log In/Sign Up Feature on the system.
Risks	The developer is unable to create the Log In/Sign Up Feature on the system.
Risk Mitigation	The quality Assurance and tester will ask the developer for an update on the system, and inform the developer about the Log In/Sign Up Feature.
Budget	₱1,030.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work packages/2265/activity?quer y_id=308

WBS	1.3.2.6
Work Package	FINAL SYSTEM EVALUATION (SPRINT 7)
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team presented the final created System and took notes on what is needed to improve.
Completion State	The team is able to present the final created system.
Assumptions	The team presented the final created system.

Risks	The system is incomplete.
Risk Mitigation	The quality assurance and tester will ensure that the developed system is complete.
Budget	₱412.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work packages/2267/activity?quer y_id=308

WBS	1.3.3
Work Package	TESTING OF SYSTEM
Package Owner	Dale Joshua Domingo
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The system tester will test the developed system according to the steps and processes that need to be followed.
Completion State	The system tester completed the test run on the developed system.
Assumptions	The system tester will be able to do a test run on the developed system.
Risks	The system tester missed an error on the developed system.
Risk Mitigation	The quality assurance will help the system tester on doing a test run on the developed system.
Budget	₱3,388.00

	https://openproject.apc.edu.ph/projects/apc-2022-2023-t3-projman-mi201-mi203-
Reference Docs	g03-team- mlnsd/work packages/2268/activity?quer
	y id=308

WBS	1.3.3.1
Work Package	UNIT TESTING
Package Owner	Dale Joshua Domingo
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The system tester will test the units that created the system.
Completion State	The system tester completed the test run on the units.
Assumptions	The system tester will be able to do a test run on the units.
Risks	The system tester missed an error on the unit.
Risk Mitigation	The quality assurance will help the system tester on doing a test run on the unit.
Budget	₱1,428.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work packages/2269/activity?quer y_id=308

WBS	1.3.3.2

Work Package	6 TH MEETING WITH ADVISER/CONSULTANT
Package Owner	Mabelle Aspeli
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team attended the meeting with the project's adviser for consultation and other clarifications about the developed system.
Completion State	The team clarified their questions and improved the developed system.
Assumptions	The team did clarify their questions and improved the developed system.
Risks	The team did not attend the meeting, did not clarify their questions about the developed system.
Risk Mitigation	Follow up the team members who did not attend the meeting.
Budget	₱272.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2270/activity?quer y_id=308

WBS	1.3.3.3

Work Package	PERFORMANCE TESTING
Package Owner	Dale Joshua Domingo
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The system tester will test the responsiveness of the developed system.
Completion State	The system tester completed the test run to show the responsiveness of the system
Assumptions	The system tester will be able to do a test run on the responsiveness of the system.
Risks	The system tester missed an error while testing the responsiveness of the system.
Risk Mitigation	The quality assurance will help the system tester on doing a test run on the responsiveness of the system.
Budget	₱1,428.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2271/activity?quer y_id=308

WBS	1.3.3.4
Work Package	USE CASE MEETING WITH CLIENT
Package Owner	Sofia Emmanuelle Villamin
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team set a meeting for help, track each team member's progress, presented the initial system, and other clarifications.

Completion State	The team attended the meeting, clarified their questions, discussed about the system, and improved something on the project paper.
Assumptions	The team set a meeting for tracking each progress, clarifications, and discussions.
Risks	The team failed to set a meeting due to valid reasons and personal commitments.
Risk Mitigation	Announce the meeting beforehand to make time.
Budget	₱260.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/2273/activity?quer y_id=308

WBS	1.3.4
Work Package	DEPLOYMENT OF SYSTEM
Package Owner	Nathaniel Sison
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team prepares the necessary materials for deployment. In this phase, the System is targeted to be online for the stakeholders to access.
Completion State	This is completed when the system can be accessed and used as intended by the stakeholders.
Assumptions	The system should function without any issues.

Risks	Incompatibility with the platform. Such as directories not being located or exceeding the intended amount of traffic
Risk Mitigation	run the system on the platform and test before releasing it to the public
Budget	₱19,105.82
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work packages/2274/activity?quer y_id=308

WBS	1.3.4.1
Work Package	HOSTING
Package Owner	Nathaniel Sison
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	This is the actual step on preparing, securing, and creating the system in the Service Provider's platform.
Completion State	This is completed when the system in online, has Security (SSL), and has its own registered Domain.
Assumptions	This is assumed that all conditions will be met within 10 hours.
Risks	Not being able to register the desired Domain name.
Risk Mitigation	Prepare more than 1 domain name incase the preferred domain name is not available.
Budget	₱17,045.82
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203-

g03-team- mlnsd/work_packages/2275/activity y_id=308
--

WBS	1.3.4.1.1
Work Package	SETTING UP HOSTING
Package Owner	Nathaniel Sison
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	Uploading the necessary files for the System to run, and making use of the necessary subscriptions from the Service Provider
Completion State	This is completed when the system is running and online.
Assumptions	The Uploaded Files are within the Service Provider's Memory Allocation.
Risks	Subscription is limiting the system's use case
Risk Mitigation	Test the system with the intended subscriptions, and if it limits the use case, consult the Cost Change Board and adjust the subscriptions accordingly
Budget	₱17,045.82
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work packages/2276/activity?quer y_id=308

WBS	1.3.4.2
Work Package	SYSTEM TRAINING WITH CLIENT

Package Owner	Nathaniel Sison
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The client will undergo training for them to get familiarized with the system.
Completion State	The client accomplished the training.
Assumptions	The client accomplished the training.
Risks	The client failed the training.
Risk Mitigation	Contact the client for the training.
Budget	₱2,060.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work packages/2277/activity?quer y_id=308

Closeout

WBS	1.4
Work Package	PROJECT CLOSEOUT
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The system is finished and ready for the turnover to the client.
Completion State	The system is ready for turnover to the client.
Assumptions	The system is ready for turnover to the client.
Risks	The system is incomplete and not ready for turnover.

Risk Mitigation	Contact the team member overseeing the system.
Budget	₱839.20
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/1588/activity?quer y_id=308

WBS	1.4.1
Work Package	SYSTEM AND DOCUMENTATION TURNOVER
Package Owner	Mabelle Aspeli
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The system is finished and ready for the turnover to the client.
Completion State	The system is ready for turnover to the client.
Assumptions	The system is ready for turnover to the client.
Risks	The system is incomplete and not ready for turnover.
Risk Mitigation	Contact the team member overseeing the system.
Budget	₱272.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/1589/activity?quer y_id=308

WBS	1.4.2
Work Package	PROJECT CLOSEOUT MEETING WITH CLIENT
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team set a scheduled meeting with the client for the closeout of the project.
Completion State	The team had a meeting with the client.
Assumptions	The team and the client are able to discuss about the closeout of the project.
Risks	The client is unavailable for the meeting.
Risk Mitigation	Send a meeting invitation to the client, and update the client about the schedule.
Budget	₱153.60
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work_packages/1590/activity?quer y_id=308

WBS	1.4.3
Work Package	FORMAL ACCEPTANCE
Package Owner	Sofia Emmanuelle Villamin
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team is able to make the client sign the acceptance form.
Completion State	The acceptance form is signed by the client.

Assumptions	Acceptance form is signed.
Risks	The client is unable to sign the acceptance form.
Risk Mitigation	The team will ensure the client that the acceptance form is reliable.
Budget	₱260.00
Reference Docs	https://openproject.apc.edu.ph/projects/a pc-2022-2023-t3-projman-mi201-mi203- g03-team- mlnsd/work packages/1591/activity?quer y_id=308

WBS	1.4.4
Work Package	FINAL MEETING WITH CLIENT
Package Owner	Leigh Curtis Camara
Owner Organization	VILLAMIN WOOD AND IRON WORKS
Participants	TEAM MLNSD
Description	The team will conduct the final meeting with the client to discuss if there will be any questions by the client.
Completion State	The team conducted a final meeting with the client.
Assumptions	The team clarified and answered the client's questions.
Risks	The client is unavailable for the meeting.
Risk Mitigation	The team will send a meeting invitation to the client.
Budget	₱153.60
Reference Docs	https://openproject.apc.edu.ph/projects/apc-2022-2023-t3-projman-mi201-mi203-

	g03-team- mlnsd/work_packages/2272/activity?quer y_id=308
--	---