Budget	₱ 2,342,335.8	32		Project Duration	477	
Project Cost Estimate						
Labor Cost Estimate						
Role	Hours Spent	Hourly Rate	Subtotal	Count	Total Cost (477 days * 9 hours)	
Quality Asurance	42	93 100	₱ 429,300.00	5	₱ 2,146,500.00	
Developer	16	29 100	₱ 162,900.00	1	₱ 162,900.00	
System Platform and Tools						
Category	Product	Actual Cost	Duration (Years)	Rental Rate	Total Cost	
Deployment/Platform	Web Hosting (GoDaddy)	₱ 5,988.00	1		₱ 5,988.00	
Deployment/Platform	SSL Security (GoDaddy)	₱ 7,999.00	1		₱ 7,999.00	
Deployment/Platform	Domain Registration (GoDa	ndd ₱ 998.82	1		₱ 998.82	
Equipment	Laptop (Leigh Camara)	₱35,500.00	2	10%	₱ 2,130.00	
Equipment	Laptop (Fia Villamin)	₱50,000.00	3	10%	₱ 2,000.00	
Equipment	Laptop (Dale Joshua)	<b>₱</b> 44,000.00	3	10%	₱ 1,760.00	
Equipment	Laptop (Mabelle Aspeli)	₱50,000.00	2	10%	₱ 3,000.00	
Equipment	Laptop (Nathaniel Sison)	₱95,000.00	2	10%	₱ 5,700.00	
Equipment	Laptop (Ludwig Angeles)	<b>₽</b> 42,000.00	1	10%	₱ 3,360.00	
Indirect Cost						
Utilities				<u> </u>		
Subscriptions		Covered by Villamin Wood and Iron Works				